
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

February 5, 2007, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

Keith Davignon, Chair, Tom Bruce, Craig Dwyer, Bob Geddes, Donna

Morelle, 

		Earl Wood

Also Attending: Richard Hilton, Mark Lindgren, KBA: Ed Cifune   

	Absent: Paul DiModica

I. 	Discussion Phase III

A.  KBA Updates - Mr. Cifune reported the bid documents have gone

out and are due back on March 8th.  He noted they included 2 x 4

ceiling tiles.  OSHA and ADA sets will be sent out in the next few

weeks.  Construction testing RFP’s have been sent to three

companies to bid.  They have been working on window treatments,

lab casework, plumbing piping, cafeteria curtain wall, lobby guardrail

and ceilings for value engineering.  Mr. Cifune had a drawing of the

interior was of the cafeteria with large windows.  There are now five

four-foot square windows.  They are eliminating the polycarbonite

over the booths since the booths will up against masonry.  Mr. Hilton



reported they will have an art class design the panel and cover it with

epoxy to protect it.  On a motion by Dr. Morelle, and a second by Mr.

Dwyer, it was VOTED 6-0 TO APPROVE the changes as presented.

Mr. Cifune explained they had reviewed the ceilings that initially

called for the grid and ceiling be manufactured by the same company.

 They now feel an Armstrong metal edge would work in the lobby

area.  The Armstrong tiles will cost less than the original Ecophon. 

They have also changed the light fixtures.  The ceiling height at the

lobby area is 17' in back, 16' in the elongated portion and 9'4" in the

new cafe area.  Armatuff will be used in the area of potential abuse. 

Standard tile will be used in storage areas.  

	B.	Dimeo Updates - It was noted representatives from Dimeo are

away.  

	C.	Discussion of/Scheduling Workshop for Property Abutters &

Interested Parties to Construction - Mr. Hilton explained that he

thought an ad should be placed for a special workshop for the public.

 It was suggested that the Valley Breeze might run an article.  It was

agreed Mr. Hilton and Dr. Morelle will discuss ideas with Dimeo

representatives when they meet on Wednesday and come back with

possible dates.

	

II.	Edvance Update - The Chair reported that Dimeo representatives

have met with Edvance.  Mr. Bruce commented that he would like

someone from the school department sign off on the Edvance work

prior to payment.
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III.	Review and Approve Elevator Repair - East Wing - Mr. Cifune

reported he has been working with American Elevator for the east

wing.  Mr. Hilton explained that originally the proposal was to replace

the elevator, but they have a new contractor and have an estimate for

a totally reconditioned unit for a total of $20,000.  Mr. Cifune noted

that most of the cost is in the new control unit and that the hoistway

was part of the renovation package.  The cab is ADA accessible.  The

Chair felt this would show they are working on ADA..  On a motion by

Mr. Wood, and a second by Dr. Morelle, it was VOTED 6-0 TO

APPROVE expediting this piece by going under the school

department contact.  The Chair stated he would like confirmation it

meets the town’s requirements.  Mr. Hilton noted it went out to bid in

November and Mr. Bruce thought that was timely and current as the

bid specs dictate.  In order to be part of the bond money it has to be

approved by the Town Council.  Mr. Bruce will have added the agenda

for the meeting on the 21st.

IV.	Phase II Construction/Renovation Update - The Chair reported that

Mr. DeQuattro has been in touch with Mr. DePasquale, who has not

been able to obtain lien releases from the subcontractors.  Mr.

DeQuattro recommends having the Town’s attorney notify the bond



company and continue holding the retainage.

V.	Public Relations Opportunities - The Superintendent commented

that the committee needs to let the public know that this is a big

project and they should know what to expect.  Mr. Cifune has talked

to Mr. Driscoll about this.  Presentations could be made to parent

groups at the two middle schools for upcoming freshmen.  Dr.

Morelle will speak to the school committee liaisons at those two

schools, as well as the High School.  

VI.	Walk-Through of Buildings - The Superintendent explained this

would not have to occur tonight, but felt even if members came

during the day and walked through just to make sure there wasn’t any

work being missed.  It was agreed to meet at 5:30 on February 20th

for a tour and then meet in the High School library.

VII. 	Old Business/New Business

	A.	Expenditure Report - Mr. Bruce handed out the Expenditure

Report, explaining this would be going to Town Hall on a regular

basis.

	

Dr. Morelle’s departure is noted at 7:00 p.m.

VIII. Approval of Invoices 

	A.	RGB - Mr. Bruce disseminated a letter from Mr. DeQuattro

explaining prior billings.  Mr. Dwyer requested time to review the



information.  On a motion by Mr. Dwyer, and a second by Mr. Wood, it

was VOTED 5-0 TO APPROVE tabling the letter and payment to RGB.  
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	B.	Payments - On a motion by Mr. Wood, and a second by Mr. Dwyer,

it was VOTED 5-0 TO APPROVE the following:

		- Tabling the Edvance Technology Invoice #06012-4  	$20,500;

		- Paying the two Eagle Cornice repair invoices (below) from the

Phase II retainage

		         Eagle Cornice			#061204		$    350.00

			Eagle Cornice			#070111		      365.00         

		- Accepting the following:

			Virco				91084634		 20,623.00

			Upbeat			00606778	                  978.11

			BT Equipment		B6494			   1,605.00

			Ocean State Blueprint	44583		     	   8,622.00

			Eagle Cornice			061110		   2,218.50

			Eagle Cornice			061207		   4,725.00

			Kaestle Boos			9			 90,644.07

			Ocean State Blueprint	45185			   1,053.40

			Ocean State Blueprint	45184			        45.00

			Berkeley Transportation	28233			      562.80



			Berkeley Transportation	28212			   1,327.50

IX.	Approval of Minutes

	A.	January 16, 2007 - Mr. Geddes questioned the reporting of item 2-3

under Value Engineering.  It was agreed to table the minutes.

X.	Adjournment - On a motion by Mr. Dwyer, and a second by Mr.

Wood, it was VOTED 

	5-0 TO APPROVE adjourning the meeting at 7:20 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved February 20, 2007


